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MAR 1 1 1996
Ms. Cynthia Wetmore
U.S. Environmental Protection Agency
Region IX H-6-2
75 Hawthorne Street
San Francisco, California 94105

Dear Ms. Wetmore:

Contract No. 94-T0775 A-l

The enclosed amendment has been approved by the State and

should be retained as your record of this agreement.

Corine Creel
Contract Analyst
Procurements and Business Services
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FULLY EXECUT
CONTRACT NUMBER
94-T0775

AM. NO.
1

TAXPAYERS FEDERAL EMPLOYER IDENTIFICATION NUMBER

N/A

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

STATE SUPERFUND CONTRACT
HIGH DENSITY SLUDGE TREATMENT PLANT

AT THE
IRON MOUNTAIN MINE

BETWEEN
THE STATE OF CALIFORNIA

AND THE U.S. ENVIRONMENTAL PROTECTION AGENCY

AMOUNT ENCUMBERED BY THIS
DOCUMENT

$ 243,635.00:

PRIOR AMOUNT ENCUMBERED FOB
THIS CONTRACT

$ 500,000.00
TOTAL AMOUNT ENCUMBERED TO
DATE
$ 743,635.00

PROGRAM/CATEGORY (CODE AND TITLE)

Support__________
FUND TITLE

HSC
(OPTIONALUSE) Override with Appropriation Symbol 711

Fund 710. Fund Source B, Method 2
ITEM

3960-519-710(a)
CHAPTER

1439
STATUTE

1985
FISCAL YEAR

44
OBJECT OF EXPENDITURE (CODE AND TITLE)

5100-403-11065-100077-00
/ hereby certify upon my own personal knowledge that budgeted funds
are available for the period and purpose of the expenditure statedabove.

T.B.A. NO.

SIGNATURE OF ACCOUNTING OFFICER

L>

B.FL NO.

DATE

| | CONTRACTOR ' | [ STATE AGENCY | [ DEPT. OF GEN. SER. D CONTROLLER n

Department of General Services
-x _____Use Only
f

FOR

tp*'.n* cf ®'5BX7!rti Services

APPROVED
MAR 5J996

Ant. Chief CouitJfll



State Contract # 94-T0775 A-1

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

AMENDMENTS
STATE SUPERFUND CONTRACT

HIGH DENSITY SLUDGE TREATMENT PLANT
AT THE

IRON MOUNTAIN MINE
BETWEEN

THE STATE OF CALIFORNIA AND
THE ENVIRONMENTAL PROTECTION AGENCY

This State Superfund Contract Amendment #1 amends the State Superfund
Agreement signed by Environmental Protection Agency on May 23, 1995, by
California Department of Toxic Substances Control on May 25, 1995 and approved by
California Department of General Services on June 12, 1995. Appendix A has been
replaced with Revised Appendix A, which is attached and made a part here of.

'V

Section 16(a) in the State Superfund Contract is replaced with the following
paragraph:

"The estimated cost of the IMM HDS treatment remedial action (excluding EPA's
indirect and intramural costs) is $7,436,351. This cost estimate is based on the
current negotiated bid between EIMCO and CH2MHJII and includes contingencies for
change orders and construction management services. Based on the foregoing, the
cost share presently is estimated to be $743,635."

In addition, section 16(b) which previously in part provided, "The State assures
payment of its cost share obligation for actual remediation action costs for the HDS
remedial action at the Site pursuant to the Boulder Creek OU and the Old/No. 8 Mine
Seep OU, which shall be settled at reconciliation pursuant to Paragraph 32 below,
which shall not exceed $500,000", shall be deleted and be replaced by the following:

"The State assures payment of its cost share obligation for actual remediation action
costs for the HDS remedial action at the Site pursuant to the Boulder Creek OU and
the Old/No. 8 Mine Seep OU, which shall be settled at reconciliation pursuant to
Paragraph 32 below, which shall not exceed $743,635".

All other terms and provisions shall remain unchanged.



State Contract # 94-T0775 A-1

REVISED STATEMENT OF WORK
APPENDIX A

IRON MOUNTAIN MINE
HDS TREATMENT PLANT

DESCRIPTION: Construction and construction management for the interim remedial
action to construct the High Density Sludge (HDS) component of the treatment plant at
the Iron Mountain Mine (IMM) near Redding, California. The interim remedial action
will be constructed in accordance with specifications provided in Appendix E of the
original State Superfund Contract.

The cost estimate in the original Statement of Work was based on an engineering
estimate for construction of the HDS treatment plant. This revised cost estimate is
basecLon the actual negotiated bid from the subcontractor. The increase in.cost
between the engineering estimate and the subcontractor's actual bid can be attributed
to: increased material and labor costs due to inflation from the time the engineering
estimate was completed (1993); increased costs on factory quotes from the time of
the engineering estimate to time of the bid; and additional bonding and insurance
premiums that were not anticipated in the.:engineering estimate.

The total budget amount estimated for construction management is listed below. EPA
will provide the DTSC SPM a copy of the final negotiated bid as soon as it has been
approved by EPA.

BUDGET ESTIMATE:
Task Estimated Cosj

Construction Management $1,101,351
"~" >

RA Project Management $54,886
RA Data Evaluation $35,666
Pre-Construction Conf $4,035
Perform RA • $947,437
Quality Control "" $9,292
O&M $18,589.,
Start-up and Shakedown Operations $19,383
RA Subcontractor Support $12,063

Construction of the HDS Treatment Plant: $6,335,000
(Subcontract costs, includes est. taxes)

TOTAL BUDGET $7,436,351



State Contract # 94-T0775 A-1

In witness whereof, the parties hereto have executed this contract amendment

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Keith Takata, Deputy Director
Hazardous Waste Management Division
US. Environmental Protection Agency, Region IX

STATE OF CALIFORNIA

Paul D. Blais, Deputy Director
Site Mitigation Program
Department of Toxic Substances Control
California Environmental Protection Agency

Marvin H. Philo, Chi^r
Office of Business Service
Department of Toxic Substances Control
California Environmental Protection Agency

Department of General Services Use Only


